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Major Moves Lease Proceeds March 2008 Progress Report

Section 223 of the 2007 Budget Bill requires the Department of Transportation to provide to the legislative council and to the
governor a quarterly report that describes the projects on which the department has expended or encumbered money from the Major
Moves Construction Program.

This report meets the requirements of that provision. The published baseline for Major Moves projects is a list dated May 16, 2006.
The provision specifies a list dated April 29, 2007. These lists are functionally and qualitatively the same list.

As required, this report covers the period beginning January 1, 2008 through March 31, 2008, the 3rd quarter of fiscal year 2008. The

Major Moves project list is published in fiscal years. Therefore, this report compares to the fiscal year 2008 page, which is attached.
This report details the expenditures from the lease account on specific Major Moves projects.

FY 2008

Major Moves project delivery is progressing according to plan. For FY 2008, $378 million is planned to be used from the Major
Moves Construction Program appropriation on Major New projects as outlined in the original plan.

During the third quarter of FY 2008, the following projects from the list of Major Moves - Major New projects were obligated, and
construction has begun.

Page 2



Major Moves Lease Proceeds March 2008 Progress Report

Table 1 Major Moves Funding Obligations using Lease proceeds thru 3rd quarter FY 2008

MM
Proj
Route County Location FY '08 Q1 FY ‘08 Q2 FY '08 Q3 Type of Work No
Project in MM plan for FY '08. Costs offset planned
construction, engineering, and right-of-way costs
that would have been incurred by the planned
SR 431 Hamilton From 96th St to US 31 $50,000,000 project. 143
Phase IV as planned in MM FY '08. Project Phase
From SR 66 to | 64 in Dubois Il was advanced from FY’09 plan - $1 M more than
uUsS 231 Spencer Co $47,844,610 plan 215
1 65/1 80 (Borman) As planned project in MM FY '08 - $5 M less than
1 80 Lake Interchange $45,922,865 plan 293
| 74/US 421 | 74/ US 421 Interchange and New — Not in original MM plan — Added cost for
(Honda) Decatur Added Lanes $27,870,062 $43,500 $15,000 utility relocation 399
From | 465 to SR 9
US 36 Marion (Pendleton Pike) $26,845,457 $70,000 Delayed from FY '07. Total cost increase of $7 M 240
1 70 to S south of | 65 (West- Preliminary phase of planned MM project for 1465
| 465 Marion Side) $3,811,401 West Side 001
At US 36 and | 465 Preliminary work on planned MM project which is
| 465 Marion Interchange (West- Side) $26,100 scheduled in Q 4, FY ‘08 001
1 70 to S south of | 65 (West- Utility relocation costs of active MM projects for
| 465 Marion Side) $1,549,251 1465 West Side 001
At SR 28 Interchange As planned project in MM for FY '08 — Favorable
| 65/ SR28 Clinton modification $3,313,301 $1.4 M lower cost 014
At SR 28 Interchange
| 65/ SR 28  Clinton modification $24,561 Demolition work on planned MM project 014
Not a Major Moves project. This is an accounting
SR 62 Warrick New Alignment in Booneville $761,821 -$761,821 error and was corrected. 175
Interim traffic relief project advanced from MM FY
"14 project. Preliminary work on the larger MM
| 69 Hamilton  From | 465 to SR 238 $700,000 project scheduled in FY ‘14 022
From Moontown Road to Preliminary utility relocation work on FY '08
SR 32 Hamilton  River Ave $680,000 planned MM project to be letin Q4, FY ‘08 120
New Interchange at Ronald Additional work on active bridge project portion that
| 74 Hendricks Reagan Parkway $180,000 was let in FY ‘07 030
New Interchange at Ronald Additional work on active road project portion that
174 Hendricks Reagan Parkway $500,000 was letin FY ‘07 030
Preliminary Work on planned MM project
US 35 Howard From SR 213 to Goyer Rd $58,345 scheduled for FY ‘10 237
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MM
Proj
Route County Location FY '08 Q1 FY ‘08 Q2 FY '08 Q3 Type of Work No
Demolition work on FY '08 and FY ‘09 planned MM
SR 641 Vigo SR 641 from US 41to 1 70 $14,882 project in advance of next phases of work. 036
From 0.35 km E of SR 67 to As planned project in MM for FY '08 — Favorable
SR 144 Morgan Johnson Rd ( CR 400E) $2,231,039  $245K lower cost 067
From 0.48 Mi S of Coldwater
Rd to 0.86 Mi N of SR Added cost to project let in FY '07 — Total project
| 69 Allen 1/Dupont Rd $1,300,000 cost $49,966,653. 020
From 1-64 via SR 57 corridor Demolition work in advance of planned project
| 69 Gibson to 1.77 miles N of 1-64 $70,280 scheduled for Q4, ‘08 294
From 0.36 mi. E of SR 51 to
Scottsdale Rd, 2.44 miles W
US 6 Lake of SR 149 $50,500 Added cost to MM project let in FY ‘07 271
TOTALS $56,183,439  $151,983,465  $4,954,250

TOTAL to DATE $213,121,154

Note: The Major Moves Project ID corresponds to the project ID published in the May, 2006 Major Moves project plan.

In accordance with the Major Moves published plan, the following is the spending plan for FY 2008 on Major New Program projects.

Table 2 All Actual and Planned Major New Construction Spending FY2008 as of March 2008

Spent to Total
FY 2008 As of Mar 31 Date In Production Planned
Major New Program $213 $165 $378

All funds in millions
Projects let in late March are not included in the spent to-date FY *08, Q3 totals, since obligations did not make the March 31 cut-off.
The $165 million shown in-production includes projects that have been let and awarded but not obligated, plus remaining lettings.
The in-production amount includes known low bids on projects to date (late March and early April lettings). The lower planned total
than the previous report estimates is a result of favorable low-bids on these projects, which have been over $40 million less than
forecasts.

The original May 2006 published plan indicated construction spending of $430.5 million for FY 2008. The Department anticipates
slightly lower use of the Toll Road Lease proceeds in FY 2008 due to a few project delays caused by incomplete utility relocation and
/ or incomplete right-of-way clearance and favorable low bids. Construction on these projects will begin as soon as the problems are
resolved.
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